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Construction
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Start End Start End Start End Start End

Arkansas Bend Park Gerald Daugherty (Pct 3) Construct day-use camping and boat 
launch, and other park facilities; 
restore area to natural conditions

Park Active Request for 
Qualification

09/2014 11/2015 01/2016 03/2017 Odette Tan, P.E. 512-854-7587

Public Works Improvement Projects (CIP) Summary Table

TRANSPORTATION AND NATURAL RESOURCES DEPARTMENT
STEVEN M. MANILLA, P.E., COUNTY EXECUTIVE
700 Lavaca Street
P.O. BOX 1748
AUSTIN, TEXAS  78767
(512)854-9383

Steve H. Sun, PE, Assistant Public Works Director

Capital Improvement Projects
Capital Improvement Projects (CIP) include the cost of buildings and other structures, infrastructure and capital-related additions, alterations, reconstruction, and installations that 
have a value of $5,000.00 or more and an estimated useful life greater than one year.  The Transportation and Natural Resources Department (TNR) works primarily with 
infrastructures, which are long-lived capital assets that normally are stationary in nature and can be preserved for a significantly greater number of years than most capital assets.
These include the construction of new or reconstruction or improvements of existing facilities that may fall under one of the following:
 
·        New parks development 
·        Major drainage improvements
·        Roads 
·        Bicycle lanes 
·        Sidewalk and other pedestrian facilities
·        Expansion of the County’s bridge system
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Arterial A (Engineering and 
ROW)

Ron Davis (Pct 1) New MAD 4 arterial between US 290 
East and Parmer Lane

Road Active Design 09/2014 10/2014 06/2016 Mo Mortazavi, P.E. 512-854-7589

Bee Creek Road at Bee Creek 
Low Water Crossing

Gerald Daugherty (Pct 3) Improve existing low water crossing 
to all-weather crossing

Bridge Funded Design 08/2013 11/2014 11/2014 10/2015 11/2015 06/2016 Tony Valdez, P.E. 512-854-7567

Bee Creek Road Improvements Gerald Daugherty (Pct 3) Widen existing 2-lane road to 4-lane 
arterial from SH 71 to Highland 
Boulevard

Road Active Construction 07/2013 02/2014 10/2013 02/2015 Tony Valdez, P.E. 512-854-7567

Big Sandy Drive at Long Hollow 
Creek Low Water Crossing

Gerald Daugherty (Pct 3) Improve existing low water crossing 
to all-weather crossing

Road Active Design 04/2013 02/2015 01/2015 10/2015 10/2015 01/2016 10/2015 09/2016 Mo Mortazavi, P.E. 512-854-7589

Blake Manor Road 
Improvements

Ron Davis (Pct 1) Widen Blake Manor Rd from 2-lane to 
4-lane from East Metro Park to 
Wildhorse Connector

Road Funded RFQ 08/2014 06/2015 04/2015 04/2016 01/2016 07/2016 05/2016 12/2017 Miguel Villarreal, 
P.E.

512-854-7586

Blake Manor Shared Use Path Ron Davis (Pct 1) Shared use path along Blake Manor 
Rd from East Metro Park to 
Wildhorse Connector

Road Funded RFQ 08/2014 12/2015 Miguel Villarreal, 
P.E.

512-854-7586

Braker Lane I, Phase I Ron Davis (Pct 1) Realign Decker Lane from US 290 to 
Lindell Lane

Road Complete Complete 09/2013 06/2014 Tony Valdez, P.E. 512-854-7567

Braker Lane I, Phases 2, 3, 4, 5 
(Public-Private-Public)

Ron Davis (Pct 1) Extend Braker Lane from realigned 
Decker Lane to Parmer Lane at SH 
130

Road Canceled Canceled Tony Valdez, P.E. 512-854-7567

Braker Lane II, Phase 1 (Public-
Private)

Ron Davis (Pct 1) Extend Braker Lane from FM 973 to 
one mile east 

Road Active Construction 11/2013 12/2014 Tony Valdez, P.E. 512-854-7567
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Braker Lane II, Phase 2 (Public-
Private)

Ron Davis (Pct 1) Extend Braker Lane from one mile 
east of FM 973 to Taylor Lane

Road Active Design 05/2015 06/2015 06/2016 Tony Valdez, P.E. 512-854-7567

Bridge #109; Boyce Lane Ron Davis (Pct 1) Replace or rehabilitate bridge by 
TxDOT

Bridge Postponed Await TxDOT 
funding

Mo Mortazavi, P.E. 512-854-7589

Bridge #113; Old Manor Road Ron Davis (Pct 1) Replace or Rehabilitate bridge by 
TxDOT

Bridge Complete Complete Mo Mortazavi, P.E. 512-854-7589

Bridge #136; Lund Carlson Road Ron Davis (Pct 1) Replace or Rehabilitate bridge by 
TxDOT

Bridge Postponed Await TxDOT 
funding

Mo Mortazavi, P.E. 512-854-7589

Bridge #154; Old Highway 20 Ron Davis (Pct 1) Replace existing bridge with a new 2
-lane bridge

Bridge Complete Complete Mo Mortazavi, P.E. 512-854-7589

Bridge #155; Old Highway 20 Ron Davis (Pct 1) Replace existing bridge with a new 2
-lane bridge.

Bridge Complete Complete Mo Mortazavi, P.E. 512-854-7589

Bridge #229; Weiss Lane Bruce Todd (Pct 2) Replace or Rehabilitate bridge by 
TxDOT

Bridge Funded Design 01/2014 12/2014 10/2014 06/2015 04/2015 08/2015 08/2015 04/2016 Mo Mortazavi, P.E. 512-854-7589

Bridge #302; Old San Antonio 
Road

Gerald Daugherty (Pct 3) New parallel 2-lane bridge. Bridge Funded Design 02/2014 02/2015 12/2014 12/2015 01/2016 09/2016 Mo Mortazavi, P.E. 512-854-7589

Bridge #314; Crumley Ranch 
Road

Gerald Daugherty (Pct 3) Replace or Rehabilitate bridge by 
TxDOT

Bridge Postponed Await TxDOT 
funding

Mo Mortazavi, P.E. 512-854-7589
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Bridge #315; Hamilton Pool 
Road at Pedernales River

Gerald Daugherty (Pct 3) Replace or Rehabilitate bridge by 
TxDOT

Bridge Postponed Await TxDOT 
funding

Mo Mortazavi, P.E. 512-854-7589

Caldwell Lane Drainage Margaret Gomez (Pct4) Construct erosion protection dike for 
Caldwell Lane at Lower Colorado 
River

Drainage Complete Complete Tony Valdez, P.E. 512-854-7567

Cameron Road Improvements Ron Davis (Pct 1) Widen and realign existing 2-lane 
road to 4-lane arterial from Howard 
Lane to SH 130

Road Funded Design 02/2014 09/2015 06/2015 05/2016 05/2016 08/2016 05/2016 09/2017 Chiddi N’Jie, P.E. 512-854-7585

Circle Drive/US 290W 
Intersection Improvements

Gerald Daugherty (Pct 3) Realign Spring Valley Drive at Circle 
Drive and US 290W

Intersectio
n

Active Utility 
Relocation

11/2013 05/2014 05/2014 12/2014 Tony Valdez, P.E. 512-854-7567

Decker Lake Road (Public-
Private-Public)

Ron Davis (Pct 1) Extend Decker Lake Road from FM 
973 to SH 130 SB Frontage Road

Road Complete Complete Tony Valdez, P.E. 512-854-7567

Decker Lane Sidewalk Ron Davis (Pct 1) A new sidewalk along Decker Lane 
from Loyola Lane to Daffan Lane

Sidewalk Active Design end: 
May 2015; 
Letting start: 
March 2016; 
Construction 
end: October 
2016

02/2014 11/2014 01/2015 08/2015 Odette Tan, P.E. 512-854-7587

El Rey Boulevard Sidewalk Gerald Daugherty (Pct 3) Construct sidewalk from US 290W to 
Espanola Trail

Sidewalk Active Letting 11/2013 11/2013 05/2014 05/2014 11/2014 Lee Turner, P.E. 512-854-7598

Elroy Road at FM 812 Margaret Gomez (Pct4) One additional south bound lane on 
Elroy Road north of FM 812

Road Active ROW 
Acquisition

10/2013 05/2014 06/2014 06/2015 07/2015 03/2016 Odette Tan, P.E. 512-854-7587
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Flint Rock Road Gerald Daugherty (Pct 3) Widen/Safety Improvements on Flint 
Rock Road from RM620 to Serene 
Hills Drive

Road Active Design 08/2014 06/2014 06/2015 07/2015 11/2016 Lee Turner, P.E. 512-854-7598

FM 1626 Improvements (TxDOT 
Pass-Through Toll Finance)

Gerald Daugherty (Pct 3) Improve FM 1626 to 4-lane arterial 
with center turn lane, paved 
shoulders/bike lane and sidewalk 
from west of Bear Creek Bridge to 
FM 2304

Road Funded Design 04/2013 03/2016 10/2014 03/2016 03/2016 09/2016 06/2016 12/2017 Tony Valdez, P.E. 512-854-7567

FM 969 Improvements (TxDOT 
Pass-Through Toll Finance), 
Phase I

Ron Davis (Pct 1) Improve FM 969 to 4-lane arterial 
with center turn lane, paved 
shoulders and sidewalk from FM 3177 
to FM 973

Road Active Design 04/2013 07/2015 04/2014 07/2015 07/2015 03/2016 12/2015 06/2017 Miguel Villarreal, 
P.E.

512-854-7586

FM 969 Improvements (TxDOT 
Pass-Through Toll Finance), 
Phase II

Ron Davis (Pct 1) Improve FM 969 to 4-lane arterial 
with center turn lane, paved 
shoulders and sidewalk from FM 973 
to Hunters Bend Road

Road Active Design 04/2013 03/2016 10/2014 03/2016 03/2016 09/2016 06/2016 12/2017 Miguel Villarreal, 
P.E.

512-854-7586

FM 973 to Blake Manor Road 
Connector

Ron Davis (Pct 1) New 4-lane arterial from FM973 to 
Blake Manor Road

Road Funded Partnership 
Agreement

Steve Sun, P.E. 512-854-4660

Fort Smith Trail Substandard 
Road

Gerald Daugherty (Pct 3) Improve Fort Smith Trail off Debba 
Drive for acceptance into County 
maintained roadway system

Road Active Construction 03/2012 06/2013 01/2014 12/2014 Miguel Villarreal, 
P.E.

512-854-7586

Frate-Barker Road Gerald Daugherty (Pct 3) Widen to four lane section from  
east of Brodie Lane to Manchaca 
Road with a continuous center left 
turn lane

Road Active Utility 
Relocation

10/2013 09/2013 12/2014 09/2013 07/2015 Chiddi N’Jie, P.E. 512-854-7585

Gilbert Road Extension Ron Davis (Pct 1) Extend Gilbert Road from FM 969 to 
Austin's Colony

Road Active ROW 
acquisition

07/2011 07/2012 08/2012 08/2014 05/2014 12/2014 12/2014 08/2015 Miguel Villarreal, 
P.E.

512-854-7586

Highland Boulevard (Public-
Private)

Gerald Daugherty (Pct 3) Extend Highland Boulevard from 
Rough Hollow Drive  to Bee Creek 
Road

Road Complete City of 
Lakeway 
Acceptance

Tony Valdez, P.E. 512-854-7567
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Howard Lane I Ron Davis (Pct 1) Widen from a two-lane to a four-
lane curb and gutter road from 
Dessau Road to Cameron Road

Road Complete Complete Chiddi N’Jie, P.E. 512-854-7585

Howard Lane II (Public-Private-
Public)

Ron Davis (Pct 1) Extend Howard Lane from Cameron 
Road to SH 130

Road Active Letting 11/2013 07/2013 06/2014 08/2013 12/2015 Chiddi N’Jie, P.E. 512-854-7585

Hunters Bend sidewalk Ron Davis (Pct 1) A new sidewalk along Hunters Bend 
Road between Austin's Colony 
Boulevard and Red Tail Trail

Sidewalk Active Construction 10/2013 11/2013 08/2014 Lee Turner, P.E. 512-854-7598

Jesse Bohls Road Bridge (#231) Bruce Todd (Pct 2) Replace bridge and realign 
approaching roadway

Bridge Active ROW 
Acquisition

04/2014 12/2014 06/2014 06/2015 06/2015 06/2016 Mo Mortazavi, P.E. 512-854-7589

Kimbro Road/Parsons Road 
Bridge (#164)

Ron Davis (Pct 1) Replace bridge and realign 
approaching roadway

Bridge Complete Complete Mo Mortazavi, P.E. 512-854-7589

Lake Oak Estates Substandard 
Road (CDBG)

Gerald Daugherty (Pct 3) Reconstruct substandard roads - 
Cavalier Canyon Drive, Bowling Lane, 
Holly Lane

Road Active Letting 12/2013 01/2014 08/2014 08/2014 08/2015 Lee Turner, P.E. 512-854-7598

Lost Creek Sidewalk Gerald Daugherty (Pct 3) Construct sidewalks within Lost 
Creek MUD (public-public 
partnership)

Sidewalk Active Design 06/2014 12/2014 12/2015 Lee Turner, P.E. 512-854-7598

McKinney Falls Parkway 
Extension

Margaret Gomez (Pct4) Construct proposed 4-lane divided 
road from William Cannon Drive to 
Thaxton Lane

Road Complete Complete Chiddi N’Jie, P.E. 512-854-7585

McKinney Falls Parkway 
Pedestrian Way

Margaret Gomez (Pct4) Construct pedestrian way on west 
side from William Cannon Drive to 
McKinney Falls State Park

Sidewalk Complete Complete Mo Mortazavi, P.E. 512-854-7589
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McNeil Road Drainage 
Improvements

Bruce Todd (Pct 2) Remove Ashton Woods Drive and 
McNeil Road from floodplain

Drainage Funded Request for 
Qualification

10/2014 10/2015 Steve Sun, P.E. 512-854-4660

Northeast Metro Park BMX Site 
Improvements

Bruce Todd (Pct 2) Parking, restroom, utilities & misc. 
improvements for BMX track site

Park Active Construction 
end: 
December 
2014

03/2012 06/2013 07/2013 10/2014 Odette Tan, P.E. 512-854-7587

Northeast Metro Park South 
Entrance Road

Bruce Todd (Pct 2) Construction of new park entrance 
road from Wells Branch Parkway to 
the park including hike and bike 
trail.

Road Active Design 05/2014 06/2014 12/2015 Chiddi N’Jie, P.E. 512-854-7585

Northeast Metro Phase III 
Amenity Center

Bruce Todd (Pct 2) Construct an amenity center with 
playscape, shed, restroom, parking, 
etc.

Park Complete Warranty Miguel Villarreal, 
P.E.

512-854-7586

Northeast Metro Phase III Skate 
Park

Bruce Todd (Pct 2) Construct a skate park Park Complete Complete Miguel Villarreal, 
P.E.

512-854-7586

Onion Creek Greenway Phase II Margaret Gomez (Pct4) Hike and bike trail from SH 71 to 
Watersedge development

Trail Funded Request for 
Qualification

Odette Tan, P.E. 512-854-7587

Onion Creek Greenway, Phase 
IA

Margaret Gomez (Pct4) Hike and Bike Trail from FM 973 to 
SH 71

Trail Active Warranty 10/2010 09/2012 01/2013 09/2013 10/2012 12/2013 Miguel Villarreal, 
P.E.

512-854-7586

Pace Bend Park Boat Ramp Gerald Daugherty (Pct 3) Construction of a new boat ramp Park Complete Warranty 09/2012 03/2013 10/2013 05/2014 Miguel Villarreal, 
P.E.

512-854-7586

Parmer Lane Extension Phase 
IIB (Public-Private-Public)

Ron Davis (Pct 1) Extend Parmer Lane from Cap Metro 
Railroad ROW to Bracer Lane 
Extension

Road Active Letting 08/2013 08/2013 10/2013 12/2014 Tony Valdez, P.E. 512-854-7567

7

Monday, December 15, 2014



Project Precinct Description Type Status Timeline Design ROW Acquisition Utility Relocation Letting & 
Construction

Project Manager Contact 
Number

Start End Start End Start End Start End

Quinlan Park Road 
Improvements

Bruce Todd (Pct 2) Construct center turn lane from 
Bella Mar Trail to Tierra Grande Trail

Road Complete Complete Miguel Villarreal, 
P.E.

512-854-7586

Rancho Alto Road Substandard 
Road

Gerald Daugherty (Pct 3) Improve 500' of Rancho Alto Rd north 
of FM 1626 to meet County standards 
for acceptance into County 
maintained road system

Road Complete Complete Tony Valdez, P.E. 512-854-7567

Reimers Ranch Park Trail Gerald Daugherty (Pct 3) Master planning a trail system within 
Reimers Ranch Park

Trail Active Preliminary 
Engineering

10/2013 06/2014 Odette Tan, P.E. 512-854-7587

Rowe Lane Safety 
Improvements

Ron Davis (Pct 1) Safety improvements from SH 130 to 
Martin Lane

Road Funded Partnership 
Agreement 
with 
Pflugerville

Steve Sun, P.E. 512-854-4660

Sandy Beach Road Substandard 
Road

Gerald Daugherty (Pct 3) Improve 1300' of Sandy Beach Road 
between Deer Creek Skyview and 
Lake Shore Dr to meet County 
standards

Road Complete Complete Miguel Villarreal, 
P.E.

512-854-7586

Slaughter Lane East Extension Margaret Gomez (Pct4) Extend Slaughter from Goodnight 
Ranch to Thaxton Road

Road Active Design 06/2014 08/2014 12/2014 12/2015 Mo Mortazavi, P.E. 512-854-7589

Slaughter Lane Extension - 
Good Night

Margaret Gomez (Pct4) Extend Slaughter from Bluff Springs 
thru Goodnight Ranch

Road Active Construction 02/2014 Mo Mortazavi, P.E. 512-854-7589

Southwest Metro Park Gerald Daugherty (Pct 3) Design & construct amenities 
approved in Master Plan

Park Complete Complete Chiddi N’Jie, P.E. 512-854-7585

Steiner Ranch Blvd/FM 620 
Intersection Study

Bruce Todd (Pct 2) Preliminary engineering study for 
Steiner Ranch/FM 620 intersection 
improvements

Road Active Preliminary 
Engineering

09/2013 03/2014 Miguel Villarreal, 
P.E.

512-854-7586
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Taylor Lane Ron Davis (Pct 1) Widen 2-lane road to 4-lane arterial 
from Bracer Lane extension to Blake 
Manor Road

Road Funded Reaquest for 
qualification

07/2014 Steve Sun, P.E. 512-854-4660

Tuscany South-Springdale Ron Davis (Pct 1) Extend Tuscany Way from US290 to 
Springdale Road

Road Active Construction 07/2013 10/2013 03/2015 Chiddi N’Jie, P.E. 512-854-7585

Weiss Lane Improvements Ron Davis (Pct 1) Safety improvements from Pecan 
Street to Cele Road

Road Funded Partnership 
Agreement 
with City of 
Pflugerville

Steve Sun, P.E. 512-854-4660

Wells Branch Parkway Extension Bruce Todd (Pct 2) Extend Wells Branch Parkway from 
its eastern terminus eastward 
approximately 1 mile to it 
intersection with Killingsworth Lane

Road Active Design 04/2014 10/2013 04/2014 08/2014 09/2014 12/2015 Chiddi N’Jie, P.E. 512-854-7585

Wells Branch W-2A Substandard 
Roads 

Bruce Todd (Pct 2) Improve substandard roads - Rick 
Whinery Dr, Quiet Pond Ct, Emmett 
Pkwy

Road Active Construction 06/2014 01/2018 Lee Turner, P.E. 512-854-7598

Wildhorse Connector Ron Davis (Pct 1) New 4-lane arterial from Parmer 
Lane to FM 973

Road Funded Partnership 
Agreement

Steve Sun, P.E. 512-854-4660

William Cannon Drive Margaret Gomez (Pct4) New 4-lane arterial from McKinney 
Falls Parkway to US 183

Road Funded Partnership 
Agreement

Tony Valdez, P.E. 512-854-7567
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